

DAFTAR TABEL

Tabel 2.1 Rekapitulasi studi-studi terdahulu	3
Tabel 2.2 Analisa Varians Terpadu	14
Tabel 2.3 Kriteria Indeks Kinerja	15
Tabel 4.1 Rencana Anggaran Biaya.....	21
Tabel 4.2 Jadwal Rencana Pelaksanaan Proyek	22
Tabel 4.3 Laporan Mingguan Pelaksanaan Proyek	23
Tabel 4.4 Biaya Aktual Pelaksanaan Proyek	24
Tabel 4.5 <i>Budgeted Cost of Work Schedule (BCWS)</i>	25
Tabel 4.6 <i>Budgeted cost of Work Performed (BCWP)</i>	26
Tabel 4.7 <i>Actual Cost of Work Performed (ACWP)</i>	27
Tabel 4.8 <i>Cost Variance (CV)</i>	28
Tabel 4.9 <i>Schedule Variance (SV)</i>	29
Tabel 4.10 <i>Cost Performance Index (CPI)</i>	30
Tabel 4.11 <i>Schedule Performance Index (SPI)</i>	31
Tabel 4.12 <i>Estimate Temporary Completion (ETC)</i>	32
Tabel 4.13 <i>Estimate at Completion (EAC)</i>	33
Tabel 4.14 <i>Estimate Temporary Schedule (ETS)</i>	34
Tabel 4.15 <i>Estimate at Schedule (EAS)</i>	35